USEPA/OECA/OC
State and Tribal Assistance Grant (STAG) 1999-2000
Colorado: COMPASS project
Quarter 3, FY2003 Report
| Uploaded to Internet 5/5/2003 |

Quarterly Reporting Form for EPA’s
Enforcement and Compliance Assurance Grants

Reportiug Period: Year: é'jig?_,

0 Oct-Dec (due last working day Jan)
O Jan-Mar (due last working day Apr)
% Apr-Jun (due last working day Jul)

O Jul-Sep (due last working day Oct)

I. Information

State and Department: Colorado Department of Public Health and Environment
Title of Project: | Compass Project
Grant Contact Person: Joe Schieffelin, Unit Leader

Hazardous Waste Compliance Unit
Hazadous Materials and Waste Management Division
4300 Cherry Creek Drive South
Denver, Colorado 80246-1530
Phone: 303-692-3356
Fax: 303-759-5355
Email: joe.schieffelin@state.co.us
Funds Received by State (Date and amount): 9/22/99 $322,940
6/24/02 $100,000
EPA Regional Project Officer: Corbin Darling
Author of report: Joe Schieffelin

II. Status of Project Milestones

Please sée attaiched Gantt Chart for Project, task, and milestone status.

III. Status of Project Completion.

Anticipated project completiop date: June 30, 2003

The completic%n date of June 30, 2003 is a modification from the previously planned completion
date of April 30, 2003. The delay has been caused by a slower-than-anticipated contracting
process for the cross-media data querying portion of the project. The contractor for this portion
will be TRC Environmenral, Inc. The delay has been within the Colorado state contracting
process, but it currently looks like the contract will be finalized by July 31, 2002.

IV. Results:

All media pilot projects (air, water, and waste) have been moving forward in the data collection
phase. Most are within a few months of completing data collection and will convert to data
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evaluation thereafter. The cross-media data-querying contract should be in place no later than
July 31, 2002, and TRC is ready to start immediately on contract implementation. CDPHE will
probably begin preparation of a purchase order before the end of July 2003 for the purpose
gelting a contractor to help pull together the data, data evaluation, and data-querying results and
prepare a final report to be submitted to EPA by the current planned completion data of June 30,
2003.

V. Other

Reports shoul£ be sent to your EPA Regional Project Officer, and to David Piantanida at the
email or address below.

David F. Piantanida(2222A) |
US EPA - Ariel Rios South Rm 6149D
1200 Pennsylvania Avenue NW
Washington, DC 20460
piantanida.david@epa.gov

Tel: (202) 564-8318

Fax: (202) 564-0034
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From: JILL E Cooper

To: SCHIEFFELIN, JOI
Date: 8/1/02 10:24AM
Subject: compass

dates:

asphailt

setup 1/20/00 - 2/1/01
site 5/1/01 - 9/01 and 5/02 through 9/02
data 10/01 - 2/01 and 10/02 through 12/02

chrome

1/20-5/00
5/00-4/01
4/01-1/02
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COMPASS PROJECT

59 2000 2001 . 2002 2003
10 | Task Name Duration | Start | Finish | @3 | a4 | @t |02 | @ |04 | @t |z | 03 | Qs | Q1 |02 ] @3 | a4 | o1 | @2 | @3
1 |COMPASS PROJECT 685d %2299 | 6/30/03 ﬁ
2 Grant award from EPA 1d 9/22/99| 9122139 ’
7| et T | ] 00|
‘
5 |APCD Pilots 769d 1120100 | 12720/02 : :
& Asphall 780d arz0/00| 12/30002
7 Project setup 271d 1/20/00 2101
8 Site vislis/data oollection | 371d 5/M/01] 930/02
9 Data Evaluation 326d 10/4/01 | 1230002
10 Cr MACT 510d 1/20/00 1/1/02
11 Project selup 96d 1/20/00| &/31/00
12 Sile visitsfdata collection | 239d S/3400( 4/30/01
13 Dala evaluation 178d 4130/01 1/1/02
14
15 | HMWMD Pilot 7704 1720000 | 12131/02
16 Project setup 376d 1/20/00| 673001
17 Inspections/data coltection 326d 7/201| 9/30/02
18 Data evaluaticn 66d 10/1/02 | 1213102
19
20 |WQCD Filot 899d 1/20/00 | €/30/03
21 | ' Project setup 378d 1/20/00 6!50!01
22 Site visits/data collection 717d 7/3/00| /31403
23 Data evaluation 1258d 11/03 | 630403
24

a/1/02 Page 1
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COMPASS PROJECT

lag 2000 2001 2002 2003
ID |Task Name Duration | Stat | Finish | 03 | 04 | @1 | a2 | a3 | a4 {1 | a2 | a3 | Q4 | Q1 | @2 [ @ | Q4 | ot | a2 | @3
25 [TRC Contract 483d 72101 5/7/03 ﬁ
26 RFP senl id T/ 7/12/01 I
27 Responses evaluated 20d 11/5/01 | 11/30/01 .
29 Conkracl preparation 85d 12/31/01| 4/26/02 -
29 Conftracl approval 66d 6/1/02| 7/31/02
0 Caontract paried 2004 amzl 5702 -—
| )
32 |Final Report 239d 0/1/02 TMI03 “
33 Tetra-Tech PO prep 22d 8/1/02| 8/30:/02 |. .
4 Tetra-Tech PO appraval 1d 912102 X2/02 |
B Report Prep 216d 92102 6/30403 _
a6 Final Report 1d 711403 71103 ’

8/1/02 Page 2
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